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STATE OF COLORAD

COLORADO DEPARTMENT OF HEALTH 08200
Dedicated to protecting and improving the health and N
environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Building -

Denver, Colorado 80222-1530 4210 E. 11th Avenue

Phone (303) 692-2000 Denver, Colorado 80220-3716

(303) 691-4700 - Roy Romer

April 26, 1993 Patricia A. Nolan,
fvacutive Directo

Mr. Richard J. Schassburger

U.S. Department of Energy

Rocky Flats Office, Bldg 116 :

P.O. Box 928

Golden, Colorado 80402-0928

' . 8888286351

RE: Removal of Waste Stored on IHSSs in OU 10
Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Divisic
(the Division) is aware that various hazardous wastes, solid wastes and surplu
plant materials are still being stored in IHSSs 170, 174, 176 and 210 of Operabl
Unit 10 (OU 10) Outside Closures. These IHSSs are scheduled for investigation ar
RCRA closure as part of OU 10 in the IAG. The Division is concerned that delays i
removing this waste will cause delays in completion of the Draft OU 10 Phase
RFI/RI Report by ‘the August 25, 1994 IAG milestone.

The Division has been informed by DOE and EG&G staff that removal of waste material
from these IHSSs by June 1, 1993 is critical to meeting the IAG milestones for t!
OU 10 Phase I RFI/RI investigation and report. Additionally, EG&G staff at ti
Property Utilization and Disposal (PU&D) Yard (IHSS 170) on April 19, 1993 informe
CDH, DOE and EG&G staff that waste removal is running behind schedule and th:
without additional resources, the June 1, 1993 target for removal of material at tl
PU&D Yard can not be met. Currently relocation of this waste is not expected to ]
completed before mid July. - ‘

 The issue of waste storage on IHSSs in OU 10 has been called to the attention of Dt
on several occasions, including our June 1992 comments to the Final OU 10 Phase
RFI/RI Workplan and a December, 1992 letter (Gary Baughman to Richard Schassburge
12/18/92). Delays to meeting any IAG milestones caused by waste remaining at the.
IHSSs will be DOE’s responsibility. As we have in the past, the Division strong
recommends that this situation be expeditiously addressed by providing the resourc
and personnel necessary for timely waste removal.

If you have any'quest'ions regarding these matters, please call Jeff Swanson of
staff at 692-3416. '

Sincerely,
vd
TS - /
Gary W. Baughma ‘

Facilities Section
Hazardous Waste Control Program

cc: Martin Hestmark, EPA
Dan Miller, AGO
Wanda:Busby; EG&G
Tom Lukow, DOE
Bruce Thatcher, DOE
Jackie Berardini, CDH-OE
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